

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-4540
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet Preparation	USN-1	As a user, I can prepare a spreadsheet with the required data and column headings.	2	High	Ramya MR
Sprint-1	Import Set	USN-2	As a user, I can upload the spreadsheet into ServiceNow using an Import Set.	2	High	Remuki K
Sprint-1	Transform Map	USN-3	As a user, I can create a Transform Map to connect the imported data to the target table.	3	High	Monika M
Sprint-2	Field Mapping	USN-4	As a user, I can map spreadsheet fields to the corresponding target table fields.	2	High	Pooja S
Sprint-2	Data Transformation	USN-5	As a user, I can configure transformation rules and transform the imported records.	3	Medium	Ramya MR
Sprint-2	Validation & Verification	USN-6	As a user, I can validate and verify that the spreadsheet data is correctly imported into the target table.	2	High	Remuki K

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	28 Sep 2026	29 Sep 2026	20	1/10/2026
Sprint-2	7	6 Days	30 Sep 2026	01 Oct 2026		
Sprint-3		6 Days				
Sprint-4		6 Days				

Velocity:

For this project, the planned story points are 7 points for Sprint-1 and 7 points for Sprint-2. Average velocity can be calculated using the completed story points and the sprint duration.

Average Velocity (AV) = Total Story Points Completed / Total Sprint Duration

Example: 14 planned story points / 4 project days = 3.5 story points per day